


Concentric LLC

CONSTRUCTION CONSULTING

Project Management
Primavera® Implementation
Schedule Development
Schedule Analysis
Dispute Resolution



WHAT DO YOU VALUE MOST WHEN CHOOSING A CONSULTING FIRM?

Is it attention to detail, unparalleled customer support, communication, and a superior work product produced on time and within budget?

At Concentric, achieving these goals is not only our mission, it's our philosophy.

We achieve these goals by bringing our experience and professionalism to each and every project. While methodologies may remain relatively constant, we recognize that projects consist of a multitude of complex issues. Sorting through and analyzing these issues in a comprehensive and cost-effective manner, communicating the results to our clients, and working together to achieve a superior final product is our approach to every engagement.

Our specialty areas include:

- ◆ **Project Management**
- ◆ **Primavera® Implementation**
- ◆ **Schedule Development**
- ◆ **Schedule Analysis**
- ◆ **Dispute Resolution**

Project Management

Our approach to Project Management is a carefully planned and organized effort with the specific goal of developing a cohesive and comprehensive project plan.

We begin by defining project objectives and milestones, identifying tasks, determining the necessary resources, and associating budgets and timelines for completion.

Independent status assessments
Schedule reviews
Progress monitoring
Earned value
Timely progress updates




The implementation of a well-developed project plan, along with specific project controls to stay on the critical path, are necessary components for the successful completion of any project.

Schedule Development


Concentric provides cost-effective development of as-planned schedules as well as modification of existing schedules to create recovery plans. Our professionals work closely with project personnel to identify milestone dates and plan the overall sequence of work. We define activity durations and logic ties to provide a comprehensive project schedule and utilize other information as needed for each specific project.

Examples of specific project information include:



Primavera® Implementation

Concentric provides the technical and scheduling expertise necessary for successful online hosting of Primavera® software.



We customize solutions for our clients by utilizing the latest technology to allow remote schedule updating and progress reporting from the jobsite. Online hosting of the project schedule gives personnel at headquarters instant access to the latest data and allows decision making in real time.


Hosting multiple projects provides management with the ability to review all projects simultaneously in order to allocate resources where needed and plan for future spending.

Schedule Analysis

Concentric provides comprehensive Critical Path Method schedule analysis services using a wide variety of software packages. Our professionals' years of experience provide indisputable benefits for our clients.

A baseline schedule review can help eliminate surprises that inhibit not only the project's success, but also its profitability. We typically utilize Primavera® software to analyze baseline schedules and monthly updates.

During project execution, we compare monthly schedules to the baseline to analyze as-built progress and re-sequenced work. We provide information on the project's status, which allows for real-time decision making. Our proactive approach will aid in the successful completion of a project, which is dependent upon maintaining schedule progress, mitigating delay impacts and avoiding cost overruns.



For information regarding Schedule Delay, please refer to our Dispute Resolution practice area.

Dispute Resolution

Concentric provides extensive analysis, negotiation and testimony services to determine causation and responsibility for delays, disruptions and damages. We routinely assist clients with change order proposals, discovery issues, legal filings, and settlement negotiations. We utilize Critical Path Methodology, which is not only recognized as the industry standard, it is required by Federal Courts and many other jurisdictions.

First, we interview project personnel and thoroughly analyze available schedules, daily reports, correspondence, timesheets, requests for information, and all other relevant project documentation. By comparing as-planned and as-built schedules, we identify the project's critical path, the delays that impacted project completion, and the party responsible for each delay.

Subsequently, we assist with discovery issues, electronic document production, litigation support, and graphical presentations for use during settlement negotiations. If necessary, we prepare a comprehensive expert report that sets forth our opinions regarding the issues in dispute. We also provide deposition testimony and assist with depositions of project personnel and other expert witnesses.

Finally, if settlement cannot be reached, our professionals provide testimony in many different forums, including arbitrations, dispute resolution boards, mediations, and trials. In addition to testimony, we often utilize visual aids and slide presentations to communicate the complex issues associated with the case. We understand the legal precedents and industry standards required for effective expert testimony on issues ranging from typical construction problems to complex government contract matters.

SUPPORT

- Discovery Assistance
- Document Production
- Electronic Discovery
- Graphic Presentations
- Litigation Support

FORUMS

- Arbitrations
- Dispute Review Boards
- Mediations
- Trials
- Litigation Support

We have experience preparing and reviewing claims for:



DISPUTES

- Change Order Requests
- Time Extension Requests
- Requests for Equitable Adjustment
- Claims

- Added work
- Change orders
- Constructive changes
- Delay
- Differing site conditions
- Disruption
- Eichleay formula overhead
- Escalation
- Inefficiency
- Liquidated damages
- Lost productivity
- Weather impacts

For more information regarding our services, please contact:

Tracie Paullin
tpaullin@concentricllc.net

Richard Paullin
rpaulin@concentricllc.net

William Davitt
wdavitt@concentricllc.net

Concentric LLC

2530 Riva Road
Suite 403
Annapolis, MD 21401

Office: 410-266-7184
Facsimile: 410-266-7185

www.concentricllc.net

Project Types

Aerospace

Apartment
Buildings

Asbestos
Abatement

Avionics

Bridges

Cogeneration
Plants

Communication
Equipment

Courthouses

Highways

Hospitals

Housing
Developments

Launch
Platforms

Office
Buildings

Parking
Structures

Power
Plants

Pressure
Vessels

Prisons

Remote
Roads

Renovations

Schools

Security
Systems

Test
Equipment

Wastewater
Treatment
Plants